
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:04 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 372 Date: 28-Jun-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 658

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain

•Generated a new Home Storage Permit as requested by Keith Ostantowski.
•Diary work.
•Prepare for and attend the 1100 hrs Coordination Meeting.
•Began setting the channel assemblies at the UC Davis mockup but the rain was too heavy and work was
canceled for the day.
•1500 hrs Seismic Joint meeting.

Accrued 1 hour of overtime hosting the Seismic Joint meeting.
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